

# Change Proposal Request



CPR No: **CPR 2**

Project No: **04-079.13**

Date: 04/03/2008

Project Name: St. Luke's Medical Center  
**Fortis College- Phoenix**  
Suites 1300 and 2100

To: Delmastro-Eells  
7010 East Acoma Drive, Suite 104  
Scottsdale, AZ 85254

Attention: Scott Fyffe

---

At the request of the Owner, we are providing to you the attached Change Proposal Request. Please submit a detailed proposal for changes to the Contract Sum and/or Contract Time associated with the Change, and submit for Owner approval within fourteen (14) days of the date above.

***This is not a Change Order, Construction Change Directive, or direction to proceed with the proposed work.***

## Applicable to the Drawings

The drawings or sketches listed below contain proposed revisions as noted. If the Owner accepts the Proposal, these drawings or sketches shall become part of the Contract Documents for this Project.

Sheet:	Description of Proposed Revisions:
ASK-1 dated 04/03/08	▪ Sheet A102- Second Floor Plan in Lecture Room 2107- revised location of the white board, added blocking in wall for rear plasma. Change requested by Education Affiliates/ Fortis College.
ASK-2 dated 04/03/08	▪ Sheet A402- Second Floor Reflected Ceiling Plan in Lecture Room 2107- removed blocking for manual pull down screen, added (2) electric projection screens. Equipment to be Owner Furnished Contractor Installed. Change requested by Education Affiliates/ Fortis College.
ESK-2 dated 04/01/08	▪ Revised sheet E202/ Second Floor Power and Data plan in Lecture Room 2107 and related circuiting in 2106 and 2108. Change requested by Education Affiliates/ Fortis College.

Signed,

Iwona Swift, Proteus Group, LLC